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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 040 Date: 22-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 195

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 72°F Low 60, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.
·ABF finished compaction of the soil for the fill for removal of temporary foundations.
·ABF’s crew of 2 was working at top of W2 Piers to check electrical connections for 400 Volt lines and for
loose bolts etc. using Genie Man Lift.

Pier 7 Activities
·ABF was working on fitting Lift CB-2.
·ABF was working on adding platforms and handrails on Lift 3-W and 4-W.
·The Lifting frame barge was towed to job site early morning and was brought back by end of the day.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people started earlier.

056 W-L02-OBG.056
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·Lift 2-W Operations
·ABF moved Lift 2-W to within 30-40 mm from Lift 1-W.
·The top Splice Plate of Lift 2-W was not properly aligned with the top surface of Lift CB-1. These were off
by 20-25 mm.
·At 1:30 PM, ABF floated Lift 2-W and had the following jack pressures:
oNW 1300, NE 3700, SW 2100, SE 2100 psi.
·At about 2:30 PM, ABF started to install the seismic stops on the north side.
·I witnessed the pre-tensioning of the bolts by turn of the nut method using 1/3 turn for this.
·I signed the seismic stop forms and Sami Daut signed the forms for the minimum bolting requirements,
which was also done within the hour.

·Slider Operation:
·The slider was released from Lift 2-W at about 4:20 PM and moved to its original location by end of the
day.

·Lift CB-1 Operations
·ABF continues to work on bolting between CB-1 and 2-E.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF was making minor adjustments for receiving Lift 2-W.
·ABF had longitudinal jacks attached between Lifts 1-W and 2-W
·There is not much work on Lift 1-W.

·Lift 1-E to Lift 4-E.
·ABF made minor adjustments to all the pedestals on the north & south sides. About 10:30 AM, they
floated Lifts 1-E through Lifts 3-E together.
·ABF had jack pressure gauges only on the north sides. The gauge pressures were as following:
oLift 1-ENW 5350, NE 3600 psi
oLift 2-ENW 2100, NE 2300 psi
oLift 3-ENW 3250, NE no gauge

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues to make minor adjustments.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues to make minor adjustments.
·Bolting and Welding between Lifts 2-E and 3-E continues.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oABF continues performing welding operations.
oWelding & grinding continues on all sides between Lifts 1-E and 2-E.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.
oABF finished grinding on top and started to remove the top connex box.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF finished welding on top of Lifts 1-E and 2-E.
oThe west end of Lift 1-E has lowered a little bit since the installation of CB-1.

·Shear Leg Crane and Lifting Frame additional Operations
·The Lifting Frame support barge was brought early morning to the site.
·Shear Leg Crane was used today to reconfigure the Lifting Frame for Lift CB-2.

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 040 Date: 22-Mar-2010 Monday

·It took almost all day for this.
·The Lifting Frame support barge was towed back to Pier 7.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E and at Lift 2-E and 3-E junctions.
oABF was getting ready other Platforms as well.

·Miscellaneous Activities
·ABF’s Michael Flowers was there almost for 2 hours in the late after noon.
·This morning we had a meeting with Gil, Masoud and Tai-Lin. Masoud mentioned that on Saturday, ABF
used a wedge under the NW pedestal to slide up the Lift 2-W to clear the top surface of Lift CB-1.
·I informed to Gil that I had not seen any thing like this and I was in touch with Kevin Smith and Adam
Roebuck of ABF who were making these adjustments. Tai-Lin and Gil wanted to talk to ABF to let us CT
know when they decide to depart from established procedures.
·Later in the morning I went to site at 9:30 AM and talked to Philip. Philip said that he had a false
impression of the Wedge and actually there is no wedge.
·I emailed the same information to Gil and Tai-Lin and advised them not to discuss this subject with ABF. I
told them ABF tried to resolve this issue very professionally on Saturday.
·I asked John Callaghan the schedule for lifting CB-2. As of 4:30 PM, he did not have any idea except that
it could be on Wednesday 3/24/10 or Thursday 3/25/10.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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